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Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 191

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•Talked with Paul Jefferson and Darryl Schram about CCO 276 charging. It was agreed that the premium
time on the night shift and the repair work on the seals of the grout forms was acceptable.
•I met with Bill Casey and April Smith to go over the State Furnished Materials letter for Hinge KW
Expansion Joint.
•Received and reviewed RFI 3131 – CCO 216 – Hinge KE: Closure Elevations.
•Reviewed TY Lin response to RFI 3127, and generated our response.
•1500 hrs Hinge K meeting
•1600 hrs CAT meeting

Hinge AE and AW:
•Grouting of the Bearings was called off by ABF again.
•During the day the crew was fabricating forms for the grouting operation here.

Hinge KE and KW:
•Pamela Gagnier is observing the operations at these locations.
•Conco is on site at KE to form up the soffit.
•Discussed with Mark MacDonald (ABF), Dan McNichol (ABF), and Aaron Prchlik (METS) the template
fabrication and delivery schedule for the Hinge K Dust Covers.
•SDI is on site cleaning up from their grouting operation. Matt Bruce is on this operation.

West Jacking Saddle:
•Rebar was organized and placing in the jacking saddle began today. They will begin coupling the rebar
tomorrow. Harris Salinas is on site for this operation.

I accrued 2 hours of overtime today covering the Contractor’s hours of operation and working on Change
Order work.
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